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November 10, 2006 

EPA Region 5 Records ctr . 

317104 

Mr. Timothy Fischer 
U. S. EPA - Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report October 1 - October 31,2006 

Dear Mr. Fischer: 

Enclosed is the Sauget Sites Area I Monthly Report for the October 2006 reporting 
period. This submittal is in fulfillment of the monthly requirements of Section 2.4 
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget 
Sites Area I, Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: November 10, 2006 
Period Covered: October 1, 2006 - October 31, 2006 

Work Performed during the Reporting Period 

Conditional approval of the plan to carry out a soil vapor investigation was received on 
August 26, 2006. However, in subsequent discussion with the analytical laboratory, it 
was determined that the 1 -liter sample containers required by the Work Plan could not be 
used because the laboratory could not certify these containers as being clean (an 
additional requirement of the Work Plan). Approval for the use of 6-liter containers was 
sought on October 9* and the Agency approved this request on October lO"'. At the 
same time, approval was also granted for the use of helium for leak detection. The 
approval for the changes was conditional on the submission of a revised Work Plan 
incorporating these and previously approved changes. The revised plan was submitted on 
October 24"* and comments fi-om the Agency were received on November 2"". 
Responses to those comments are being prepared. 

Three reports of completed investigations (the Evaluation of Buried Drums, The DNAPL 
Characterization and Remediation Study, and the Mass Flux Estimates report) were 
approved in a September 12, 2006 letter fi-om the Agency, as was the Work Plan for 
DNAPL recovery at BR-I. The activities described in that Work Plan began on October 
31^' and rehabilitation of BR-I was completed on November 2"". 

A Work Plan for investigations in the utility corridors between sites H and L was 
submitted to the Agency on September 29*. 

A meeting with the Agency is tentatively scheduled for December 8, 2006. 

Attachments 

There are no Technical Memoranda or data submitted with this report. 
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Work Scheduled for Next Reporting Period 

Respond to Agency comments on the revised soil vapor investigation Work Plan and, if 
approved, begin investigation. 

Monitor fluid level recoveries in BR-I and install an extraction pump in this well once the 
fluid levels have stabilized. 

Submittal Status 

The following reports and evaluations are scheduled to be submitted to the Agency 
during the next reporting period: 

• Responses to Agency comments on the revised soil vapor investigation Work Plan. 
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